COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2019

ESTI MATE SUMVARY 08: 10: 02
CONTI D C20751 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 20751- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TIVE ALLOW 142 WORK DAYS
US50C OVERLAY 4TH TO BAXTER RD PERCENT TIME:  83.10 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. STA050A- 028
US50C OVERLAY 4TH TO BAXTER RD
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 08/ 09/ 2019 DATE TIME STARTED 01/09/2019
1541 STOCKYARD ROAD DATE LET 12/ 06/ 2018 DATE WORK BEGAN  01/22/2019
DATE AWARDED 12/17/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 9, 334, 940. 56 PARTI Cl PATI NG $ 4,576, 789. 23 $ 1, 765, 346. 39
AWARD PRQIJECT AMT: $ 6,510, 731. 20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 49. 03% TOTAL EARNI NGS 4,576, 789. 23 1,765, 346. 39
FUNDS AVAI LABLE: $ 4,758,151. 33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,576, 789. 23 1, 765, 346. 39
TOTAL CLAI M5 $ 0.00 RETAI NAGE -97, 660. 97 -23,502. 98
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,479, 128. 26 1,741, 843. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,479, 128. 26 1,741, 843. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,741, 843. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20751-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0006 08: 10: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0.00
500. 00000 3. 000 1, 500. 00
0010 202-00039 Renoval of Bollard 3.000 3. 000
EACH 0. 000 0.00
200. 00000 3. 000 600. 00
0015 202-00160 Renoval of Wall 140. 310 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0.00
0020 202-00195 Renoval of Medi an Cover 664. 220 664. 220
5% 0. 000 0.00
10. 00000 664. 220 6, 642. 20
0025 202- 00200 Renoval of Sidewal k 679. 340 396. 400
Sy 282. 940 2,829. 40
10. 00000 679. 340 6, 793. 40
0030 202-00202 Renoval of Gutter 563. 780 556. 180
LF 7.600 76. 00
10. 00000 563. 780 5, 637. 80
0035 202-00203 Renoval of Curb and Gutter 2,122.550 1, 634. 800
LF 487. 750 3,902. 00
8. 00000 2,122.550 16, 980. 40
0040 202-00204 Renoval of Curb, Gutter and Sidewal k 209. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0045 202- 00206 Renoval of Concrete Curb Ranp 177.190 140. 750
5% 36. 440 364. 40
10. 00000 177.190 1,771.90
0050 202-00210 Renoval of Concrete Pavenent 946. 000 290. 270
SY 7.080 70. 80
10. 00000 297. 350 2,973.50
0055 202- 00220 Renoval of Asphalt Mat 5,461.120 4, 885. 940
Sy 575. 180 11, 503. 60

20. 00000 5,461.120 109, 222. 40



CONTI D
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ROADWAY

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

*Renoval of

Ground Sign

*Renoval of

Si gn Panel

Pedestrian Push Button

*Renmoval of

Sawi ng Concrete (8 Inch)

Mat eri al
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Uncl
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Material (Conplete In Place)
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
311, 010. 000
sy
1. 90000
80, 618. 000
SF
0. 55000
144. 000
EACH
25. 00000
48. 000
EACH
20. 00000
2.000
EACH
250. 00000
818. 480
LF
20. 00000
7,185. 940
LF
3. 00000
338. 680
cy
27. 00000
617. 970
cy
52. 00000
177. 660
cy
50. 00000
116. 500
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

146, 659. 600
58,518. 470
205, 178. 070

4,813. 960
0. 000
4, 813. 960

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

818. 480
0. 000
818. 480

5, 684. 040
1,501. 900
7,185. 940

338. 680
0. 000
338. 680

25.080
592. 889
617.969

41. 830
135. 830
177. 660

116. 500
-11.000
105. 500
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ESTI MATE RUN 08/ 09/ 2019
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.00

.00
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08:10: 02

AMOUNT

389, 838

2,647
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16, 369

21, 557

9,144

32,134

8, 883

21,100
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.00
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00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20751-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0006 08: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 206- 00060 Structure Backfill (Special) (FlowFill) 17. 000 1. 000
cY 0. 000 0. 00
100. 00000 1. 000 100. 00
0110 207-00205 Topsoi | 26. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0. 00
0115 208-00035 Aggr egat e Bag 648. 400 491. 100
LF 157. 300 629. 20
4. 00000 648. 400 2,593. 60
0120 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0125 208-00051 StormDrain Inlet Protection (Type I) 75. 000 28. 000
LF 0. 000 0. 00
10. 00000 28. 000 280. 00
0130 208-00052 StormDrain Inlet Protection (Type I1) 45. 000 27.000
LF 0. 000 0. 00
20. 00000 27.000 540. 00
0135 208-00103 Renoval and Disposal of Sediment (Labor) 98. 750 58. 750
HOUR 40. 000 1, 200. 00
30. 00000 98. 750 2,962.50
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 120. 000 45. 000
HOUR 23.500 1,175.00
50. 00000 68. 500 3,425.00
0145 210-00010 *Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0150 210-00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0155 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00

2,575. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20751-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0006 08: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 210-00810 *Reset Ground Sign 27.000 0. 000
EACH 6. 000 1, 710. 00
285. 00000 6. 000 1, 710. 00
0165 210-04010 *Adj ust Manhol e 160. 000 34.000
EACH 63. 000 25, 200. 00
400. 00000 97. 000 38, 800. 00
0170 210-04016 Modi fy Manhol e (Speci al ) 20. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 210- 04050 *Adj ust Val ve Box 170. 000 1. 000
EACH 1. 000 200. 00
200. 00000 2.000 400. 00
0180 210- 04070 Adj ust Vel | 7.000 1. 000
EACH 3. 000 900. 00
300. 00000 4.000 1, 200. 00
0185 212-00006 Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0190 304-06000  Aggregate Base Course (Cl ass 6) 1, 199. 290 1,073.710
TON 125. 580 10, 674. 30
85. 00000 1, 199. 290 101, 939. 65
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 433. 000 839. 070
TON 179. 410 19, 735. 10
110. 00000 1,018. 480 112, 032. 80
0200 403-34841 *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 9, 133. 000 0. 000
TON 0. 000 0. 00
65. 35000 0. 000 0. 00
0205 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 34, 211. 000 0. 000
TON 0. 000 0. 00
72.35000 0. 000 0. 00
0206 403-34771 HMA (G SX) (75) (PG 76-28) 25, 494. 530 11, 873. 940
TON 13, 620. 590 985, 449. 69

72.35000 25, 494.530 1, 844, 529. 25



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20751-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0006 08: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 411-10255 Emul sified Asphalt (Sl ow Setting) 20, 072. 000 6, 148. 100
GAL 6, 318. 070 12,636. 14
2. 00000 12, 466. 170 24,932. 34
0215 412-00190 *Concrete Pavenent (Patching) 76.000 53. 220
SY 7.390 2,069. 20
280. 00000 60.610 16, 970. 80
0216 506-00210 Riprap (9 In) 58. 190 0. 000
TON 58. 190 1,127.72
19. 38000 58. 190 1,127.72
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 435. 000 347. 600
LF 39. 000 6,971. 25
178. 75000 386. 600 69, 104. 75
0225 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 309. 000 24. 000
LF 285. 000 50, 943. 75
178. 75000 309. 000 55, 233. 75
0230 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 989. 000 944. 000
LF 0. 000 0. 00
243. 75000 944. 000 230, 100. 00
0231 603-01545 54 In RCP (CIP) 88. 000 0. 000
LF 88. 000 40, 836. 40
464. 05000 88. 000 40, 836. 40
0235 604- 13005 Inlet Type 13 (5 Foot) 2.000 0. 000
EACH 2.000 7,452.00
3, 726. 00000 2.000 7,452.00
0240 604-16510 Inlet Type 16 (Double) (10 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
5, 929. 00000 10. 000 59, 290. 00
0245 604-19010 Inlet Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0246 900-00014  Added Item (Lunp Sum)/ Plug exist. culvert, install 1. 000 0. 000

inlet, install concrete (LS)
LS 1. 000 7, 250. 00

7, 250. 00000 1. 000 7,250.00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20751-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0006 08: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 1. 000
EACH 1. 000 6, 900. 00
6, 900. 00000 2.000 13, 800. 00
0255 604-30015 Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 500. 00000 5. 000 32, 500. 00
0260 604-31000 Manhol e Box Base ( Speci al) 2.000 1.000
EACH 1. 000 5, 000. 00
5, 000. 00000 2.000 10, 000. 00
0265 608- 00000 *Concrete Sidewal k 303. 720 231. 640
sY 72.080 4,180. 64
58. 00000 303. 720 17,615.76
0270 608-00005 *Concrete Sidewal k (Special) 169. 000 0. 000
Sy 104. 860 12,373. 48
118. 00000 104. 860 12, 373. 48
0275 608-00010 *Concrete Curb Ranp 585. 000 359. 520
sY 134. 250 14,901. 75
111. 00000 493.770 54, 808. 47
0280 608-00015 *Det ect abl e War ni ngs 803. 000 496. 000
SF 153. 870 6,924.15
45. 00000 649. 870 29, 244. 15
0285 609-21010 *Curb and Gutter Type 2 (Section |-B) 287. 000 261. 950
LF 0. 000 0. 00
40. 00000 261. 950 10, 478. 00
0290 609-21020 *Curb and CGutter Type 2 (Section Il-B) 1, 750. 570 1,228.570
LF 522. 000 22,968. 00
44.00000 1, 750. 570 77,025. 08
0295 609-22022 *Curb, Gutter and Sidewal k Type 2 (Section I1-B) 209. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0300 609-24003 *Gutter Type 2 (3 Foot) 80. 000 77.330
LF 0. 000 0. 00

32. 00000 77.330 2,474.56



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20751-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0006 08: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 609-24004 *CQutter Type 2 (4 Foot) 486. 330 430. 230
LF 56. 100 2,131.80
38. 00000 486. 330 18, 480. 54
0310 610-00035  *Median Cover Material (Concrete)(Special) 5, 558. 740 5, 558. 740
SF 0. 000 0. 00
11. 00000 5, 558. 740 61, 146. 14
0315 614-00011 *Sign Panel (Class I) 711. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0320 614-00012 *Sign Panel (Class Il) 1, 088. 000 0. 000
SF 0. 000 0. 00
19. 20000 0. 000 0. 00
0325 614-01512  *Steel Sign Support (2-1nch Round) (Post) 78. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 73. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0335 614-72860  *Pedestrian Push Button 10. 000 5. 000
EACH 1. 000 825. 00
825. 00000 6. 000 4,950. 00
0340 614-72862 *Pedestrian Push Button (Special) 6. 000 0. 000
EACH 3. 000 4,950. 00
1, 650. 00000 3. 000 4, 950. 00
0345 625-00000  *Construction Surveying 1. 000 0.530
LS 0. 229 11, 839.30
51, 700. 00000 0. 759 39, 240. 30
0346 625-00001 Const Surveyi ng (Hour) 6. 000 6. 000
HOUR 0. 000 0. 00
150. 00000 6. 000 900. 00
0350 626-00000 *Mobi | i zation 1. 000 0. 600
LS 0. 400 226, 340. 00

565, 850. 00000 1. 000 565, 850. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20751-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0006 08: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0351 626-00100 Mobilization (w o Autopay) Mobilization for 23rd Lane 1. 000 0. 000
Dr ai nage Crossing
LS 1.000 18, 100. 00
18, 100. 00000 1. 000 18, 100. 00
0355 626-01103 Public Information Services (Tier I11) 1. 000 0. 700
LS 0. 140 784.00
5, 600. 00000 0. 840 4,704.00
0360 627-00001 *Pavenent Marking Pai nt 5, 137. 000 886. 290
GAL 405. 420 15, 000. 54
37.00000 1,291. 710 47,793. 27
0365 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 1, 145. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0370 627-30405 *Preformed Thernopl astic Pavement MarKking 3, 340. 000 0. 000
(vord-Synbol) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0375 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 5, 529. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0380 630-00000 *Fl aggi ng 1, 932. 000 1, 382. 500
HOUR 549. 500 16, 485. 00
30. 00000 1, 932. 000 57, 960. 00
0385 630-00007 *Traffic Control Inspection 85. 000 64. 000
DAY 15. 000 2,175.00
145. 00000 79. 000 11, 455. 00
0390 630-00012 *Traffic Control Managenent 140. 000 92. 000
DAY 25. 000 21, 250. 00
850. 00000 117. 000 99, 450. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 6. 500
EACH 0. 000 0. 00
100. 00000 6. 500 650. 00
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20751-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0006 08: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 630-80341  *Construction Traffic Sign (Panel Size A) 143. 000 71.500
EACH 0. 000 0. 00
40. 00000 71.500 2,860.00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 53. 000
EACH 0. 000 0. 00
50. 00000 53. 000 2, 650. 00
0415 630-80343 *Construction Traffic Sign (Panel Size O 5. 000 2.500
EACH 0. 000 0. 00
50. 00000 2.500 125. 00
0416 630-80344  Const Traf Sign (Spec) 13. 000 1. 500
SF 5. 000 90. 75
18. 15000 6.500 117.98
0420 630-80350 *Vertical Panel 93. 000 46. 500
EACH 0. 000 0. 00
25. 00000 46. 500 1,162. 50
0425 630- 80355 *Portabl e Message Sign Panel 4. 000 1.500
EACH 0. 000 0. 00
2,500. 00000 1. 500 3, 750. 00
0430 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 4. 000
Type
ype) EACH 0. 000 0. 00
550. 00000 4. 000 2,200.00
0435 630- 80360 *Drum Channel i zi ng Devi ce 1, 420. 000 257.500
EACH 0. 000 0. 00
25. 00000 257.500 6, 437.50
0440 630-80370 Concrete Barrier (Tenporary) 1, 230. 000 615. 000
LF 0. 000 0. 00
42.00000 615. 000 25, 830. 00
0441 630-80380 Traffic Cone 505. 000 252. 500
EACH 0. 000 0. 00
11. 50000 252. 500 2,903.75
0445 630-85010 I mpact Attenuator (Tenporary) 4.000 1.500
EACH 0. 000 0. 00

1, 250. 00000 1.500 1, 875.00



CONTI D

ROADWAY

CAT NO0200

0450 630-85020

0455

700- 70010

0460

700- 70011

0465

700- 70016

0470

700- 70018

0475

700- 70019

0480

700- 70023

0485

700- 70025

0490

700- 70031

0495 700-70380

C20751

20751-BID
STAO50A- 028

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

4.000

10, 000. 00000

200, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
15, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
16, 000. 000

F A
1. 00000
67, 000. 000

F A
1. 00000
30, 000. 000

F A
1. 00000
5, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-73.850
-7.840
-81.690

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,186. 750
4, 983. 250
9, 170. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.84

.00

.00
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.00

.00

.00

08:10: 02

AMOUNT

-81.

9,170

.00

.00

.00

69

.00

.00

00

.00

.00

.00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20751-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: STAO50A- 028 ESTI MATE NO 0006 08: 10: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700- 70595 F/ A DRB On- Demand Committee 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 9,198,120.91$ 1,744,213.29$ 4,536, 656. 13
CAT NO0300 STRUCTURES

0505 202-00195 Renoval of Median Cover 2.000 0. 000
5% 0. 000 0. 00
10. 00000 0. 000 0.00
0510 202-00200 Renoval of Sidewal k 22.000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0515 202- 00246 *Renpval of Asphalt Mat (Planing) (Special) 6, 203. 000 0. 000
5% 0. 000 0. 00
5. 40000 0. 000 0.00
0520 210-00442 Patch Bridge Curb 7.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0525 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 581. 000 0. 000
TON 0. 000 0. 00
72. 35000 0. 000 0.00
0530 408-01000 Hot Poured Joint and Crack Seal ant 0. 200 0. 000
TON 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0535 412-05100 *Pol yur et hane Sl ab Jacki ng 943. 000 0. 000
LB 943. 000 16, 974. 00
18. 00000 943. 000 16, 974. 00
0540 412-13000 *Concrete Pavenent Joint Repair 2.000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0545 514-00000 Pi pe Railing 8. 000 0. 000
LF 0. 000 0. 00

150. 00000 0. 000 0.00



CONTI D:

CAT NO0300

0550 518-03000

0555 608- 00006

0560 610-00026

CAT NO0400

0565 620- 00002

0570 620-00012

0575 620- 00020

C20751
20751-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 08/ 09/ 2019

STAO50A- 028 ESTI MATE NO 0006 08:10: 02
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
STRUCTURES
Sawi ng and Seal i ng Bridge Joint 1, 045. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
*Concrete Sidewalk (6 Inch) 43.780 0. 000
Sy 43.780 4,159. 10
95. 00000 43.780 4,159.10
*Medi an Cover Material (6 Inch Patterned Concrete) 18. 000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT ¢  117,819.65$ 21,133.10% 21,133.10
CONSTRUCTI ON ENGl NEERI NG BI D | TEMS
Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1.000 9, 000. 00
Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1.000 2, 000. 00
CAT 0400 CURRENT AMT $ 19, 000. 00 $ 0.00% 19, 000. 00

PRQIECT TOTAL

CURRENT AMI $ 9, 334,940.56$ 1,765, 346.

39% 4,576, 789.



